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Task % of % of Task % of Task % of
Total this quarter to date Total
Complete
Phase | - Literature Search 5 100 5
Task 1: Literature Search 12 100 12
Task 2: Assemble a technical panel composed of 12 100 12
representatives from various agencies
Task 3: Make an inventory of future projects and 12 100 12
determining the impact to impervious surface within
watersheds
Task 4: Investigate water quality mitigation/banking/retrofit 8 100 8
sites along State owned roadways within local watershed
area
Task 5: Identifying potential mitigation areas and retrofitting 8 30 80 6.4

those with stormwater enhancements. Propose a
methodology to plan, analyze and track improvements and
banking credits

Task 6: Select a specific mitigation/Bank location for the 12 30 80 9.6
study. The feasibility evaluation will consider ROW,
environmental constraints, watershed characteristics, and
drainage data. List all environmental constraints,
recommend BMP solution and cost estimates

Task 7: Propose a tracking mitigation program to offset 8 90 90 7.2
future program needs

Task 8: Prepare Final Report documenting the finding of the 18

research
Implementation 5
TOTAL 100% 72.8%

1. Progress this quarter by task:

Progress on Tasks 5 and 6:

e Verified location of underground and aerial public utilities at selected mitigation site.
The presence of aerial and un-anticipated underground utilities required utilization of
both the Southeast interchange quadrant and the Southwest quadrant of the Rt.3/
Patterson Plank Road Interchange loop.

e Performed field surveying services to obtain critical field information on topography,
existing drainage structures and utilities.




e Prepared Mitigation site base-mapping.

e Contracted with Northwest maintenance LLC and completed test pits to provide
information on soil types and groundwater.

e Began development of preliminary design of water quality treatment and associated
drainage piping.

Progress on Task 7:
e The research team completed the task 7 by developing a computer program based on
database to track and manage banking credits. The research team is preparing the
technical memorandum on the Task 7.

2. Proposed activities for next quarter by task:

e Finish Tasks 5 and 6 by finalizing the design of water quality treatment and associated
drainage piping.

e Finish Technical Memorandum on Task 7.

e Organize a meeting with NJDOT / NJDEP to discuss outcomes of the project.

e Submit final project report.

3. List of deliverables provided in this quarter by task (product date):
4. Progress on Implementation and Training Activities: None
5. Problems/Proposed Solutions: None

6. Budget Summary:

Total Project Budget: $399,360
Modified Contract Amount

Total Project Expenditure to Date $298,894
% of Total Project Budget Expended 74.80%




